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Rocky Ford Historical Museum Legend: On track Med risk High risk
Thomas Mullins
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Milestone description Assigned to Progress
Artifact Categorization & Exhibit Creation

Categorize Artificats by Genre On Track Thomas Mullins 2/20/2025

Design Main Exhibits for Floor 2

On Track Thomas Mullins. 9/3/2025
Carnegie Building

Design Ourdoor Exhibits for the court

On Track Thomas Mullins 9/17/2025
yard

Branding

Create Moto / logo / colors / mascot Med Risk Thomas Mullins 9/27/2025

Create Signs and Digital Exhibits for

Med Risk Thomas Mullins. 9/27/2025
Floor 2 Carnegie Building

Merchandising

Design and Produce Wearables On Track Thomas Mullins 6/1/2025

Design and Produce Artifact

Low Risk Thomas Mullins. 6/1/2025
Merchandise a

Design and Produce Mascott / logo

On Track Thomas Mullins. 6/1/2025
tchotchkes, etc. . .

Setup Gift Shop Low Risk Thomas Mullins 6/1/2025
Cataloging

Digitize Accession Forms On Track Thomas Mullins 3/7/2025

Digitize Object ID Cards On Track Thomas Mullins 3/10/2025

Photograph Objects Med Risk Thomas Mullins 3/25/2025

Correct Accession Errors Low Risk Thomas Mullins. 6/23/2025

Document Artificats with All Available

High Risk Thomas Mullins 5/20/2025
Information

Add Relationships with Linking Hign RieK SRS
Objects and Historical Context
Web Design

Transition From C.ata\og\! Hub to (e Thomas Mullins 6/1/2026
Custom API Website
Website Accessability and Networking High Risk Thomas Mullins 6/1/2026
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